ENERGY AND ENVIRONMENT CABINET
Steven L. Beshear Leonard K. Peters
Governor Department for Environmental Protection Secretary
Division of Waste Management
200 Fair Oaks, 2™ Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

November 26, 2013

Ms. Rachel Blumenfeld

US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410

Paducah, Kentucky 42002

RE: Approval of the Federal Facility Agreement Milestone Modification for the Remedial
Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives
Evaluation and Subsequent Documents (DOE/LX/07-0244&D2)

Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the
DOE’s Federal Facility Agreement (FFA) Milestone Modification for the D2 Remedial
Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation,
dated November 19, 2013. This extension is in response to the EPA’s October 30, 2013
extension request for submittal of comments. In accordance with FFA Section XXIX.B.6, the
Division hereby approves this milestone modification.

If you have any questions or require additional information, please contact Todd Mullins
at (502) 564-6716, or e-mail at todd.mullins@ky.gov.
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Sincerely,

April J. Webb, P.E., Manager
Hazardous Waste Branch

AIW:tm:lww

ec: Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer(@.epa.gov
Jon Richards, US EPA — Region 4; Richards.jon@epa.gov
William E. Murphie, DOE — Paducah, William.murphie@lex.doe.gov
Rob Seifert, DOE — Paducah, Rob.Seifert@lex.doe.gov
Jennifer Woodard, DOE — Paducah, Jennifer. Woodard@lex.doe.cov
Kim Crenshaw, DOE — Paducah, kim.crenshaw@lex.doe.gov
Mark J. Duff, LATAKY — Kevil; mark.duff@lataky.com
Myrna Redfield, LATAKY — Kevil, Myrna.Redfield@]lataky.com
John Wesley Morgan, LATAKY — Kevil; John.Morgan@]lataky.com
Jana White, LATAKY — Kevil; jana.white@lataky.com
Frasier Johnstone, LATAKY — Kevil, edward.johnstone(@lataky.com
Darla Bowen, LATAKY — Kevil; darla.bowen(@]lataky.com
Jessica Lemus, LATAKY — Kevil; Jessica.lemus(@lataky.com
Elizabeth Wyatt, LATAKY — Kevil; Elizabeth.wyatt@]lata.com
John Gadd, Jacobs — Kevil, John.Gadd@jacobs.com
Tracey Duncan, P2S — Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S — Paducah; Rebecca. Wren@lex.doe.gov
Christa Dailey, P2S — Paducah; christa.dailey@lex.doe.gov
Bethany Jones, P2S — Paducah; Bethany.jones@lex.doe.gov
Jim Ethridge, CAB — Paducah; jim@pgdpcab.org
Matt McKinley, CHFS — Frankfort, matthewW.mckinley@ky.gov
Stephanie Brock, CHFS — Frankfort; StephanieC.Brock@ky.gov
Nathan Garner, CHFS — Frankfort; Nathan.garner@ky.gov
Todd Mullins, KDWM — Frankfort; Todd.Mullins@ky.gov
Gaye Brewer, KDWM — Paducah; gaye.brewer@ky.gov
Jeff Gibson, KDWM — Frankfort; Jeffrey.Gibson@ky.gov
Leo Williamson, KDWM — Frankfort; Leo. Williamson@ky.gov
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DWM File: #1040; Graybar: AIN20120007 (CERCLA WDAE RI/FS Report)
DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)
Attachment: Signed FFA Milestone Modification Form



MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX

| Modification requested by: Date:
Rachel H. Blumenfeld ' 7 November 7, 2013

Requester’s Organization:
U.S. Department of Energy

Section to be modified:
Appendices C and G

Reason for modification: To modify upcoming Waste Disposal Alternatives (WDA) Evaluation Federal Facility Agreement (FFA)
milestones to allow for the extension of the D1 Proposed Plan, D1 Record of Decision, D1 Remedial Design Work Plan, D1 Remedial
Design Report, and D1 Remedial Action Work Plan by 48 days. On October 23, 2013, the Kentucky Department for Environmental
Protection (KDEP) provided conditional concurrence for the Remedial Investigation/Feasibility Study Report for CERCLA Waste
Disposal Alternatives Evaluation at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, DOE/LX/07-0244&D2 (RI/FS Report).
On October 30, 2013, the U.S. Environmental Protection Agency (EPA), in accordance with Section XXIX.B.6 of the I'F A, extended the
review time of the aforementioned document by 30 days, making EPA comments due on or before November 22,2013. Asaresult of
EPA’s extension, which extends the period of review for the subject document in accordance with Section XXIX.B.6 of the FF A, DOE’s
response to KDEP conditions also was extended until such time as EPA provides comments on the subject document and the period of
review terminates. On November 5, 2013, the FFA Managers held a teleconference to discuss the upcoming milestone date of the D1
Proposed Plan. During this teleconference the FFA Managers agreed that the submittal of the D1 Proposed Plan should not oceur prior
to approval of the RI/FS Report. The FFA Managers further agreed that the submittal of the D1 Proposed Plan would be submitted 435
days after approval of the RI/FS Report. Assuming the final approval of the RI/FS on November 22, 2013, and alignment of the D1
Proposed Plan to be 45-days after approval of the RI/FS, the extension for the Proposed Plan is January 6, 2014, This extension
represents an additional 48 days beyond the current FFA milestone of November 19, 2013. Therefore, as a result, and in accordance
with Sections XXIX.B.4 and XXIX.B.6 of the FFA, good cause exists for this 48-day milestone extension of the subsequent documents
associated with the WDA Evaluation based upon the combination of the realignment of the D1 Proposed Plan and EPA’s 30-day
extension of the review {ime for the RI/FS Renort

Modification requested:

Project Deliverable Current FFA Date' Proposed Date
Waste Disposal D1 Proposed Plan ) 11/19/2013 1/6/2014

Alternatives Evaluation

Waste Disposal D1 ROD 7/2/2014 8/19/2014
Alternatives Evaluation

Waste Disposal D1 Remedial Design Work Plan 10/3/2014 11/20/2014
Alternatives Evaluation

Waste Disposal D1 Remedial Design Report 3" Quarter FY 16> 4" Quarter FY 16°
Alternatives Evaluation

Waste Disposal D1 Remedial Action Work Plan 4" Quarter FY 16 4" Quarter FY 16
Remedial Action

Notes:
'"The currently approved FFA dates are based on the milestone modification for WDA Evaluation dated October 18, 2013.
* Indicates a planning date,

Determination by any one of the three project managers that a modification is major will require that the modification be
submitted for public participation to the extent required by DOE’s Community Relations Plan under Section XXXTII,

Major modification?
' , YES NO

DOE, Paducah Acting Site Manager’s Approval: Date:

@WW s /f//’f'/?-"is

| KDE%%?ZZ%MM Director’s Approval: - X 057/; 4//}

N A=
EPA, Region 4, Remedial Project Manager’s Approval: Date:

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA “Controlled” copies.



